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This is the January 1, 1971 status of PCB pollution control
program.
I. PCB Levels in Sewer;

A. Aroclor losses from the Aroelor Department averaged
about 0.6 Ibs/day and ranged from about 0.2 to 1.4
Ibs/day.
Losses from the treatment plant for the period 11/17-12/17
averaged J1* Ibs/day (177 ppb). Range for 7 samples was
9 to 53 Ibs/day (47-280 ppb). Samples taken during the
3 day neutralization test (12/15-12/17) are not included.
Average for this.period was 27 Ibs/day.

B. Program to monitor the various plant sewers was begun
the last week of December. Plans are to composite samples
twice per week for analysis.

C. Sewer samples were taken from the effluents of the other
industrial plants. These included:

Midwest Rubber 9 ppb
American Zinc 6 ppb
Cerro Copper * Brass 9 ppb
Mobil Oil 5* ppb
Dead Creek 18 ppb
Village 2110 ppb

The only significant quantity is the PCB's from the Village
sewer. This amounts to about 2 to 3 Ibs/day. Probable
source Is Aroclor trailer washes at Rogers Terminal.

II. Projects' tc Reduce Sewered PCB's from Aroclor Department

A. Design package for project to pave and trench loading
areas la 95% complete and will be issued by 1/15/71.
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Status of Program for 1/5/71
Aroclor Pollution Control WGK

Program to Eliminate Sewered PCB's from Using Departments

Jerry Bratsch has requested by memo that all General Superin-
tendents proceed at once to change out all thermlnol units to
non-Aroclor heat transfer fluids.

IV. Removal of Soluble PCB's from Sewer Stream (Reach 10 ppb)

A 3 day test was run ]!2/15-12/17 In which the entire plant
effluent was neutralized with lime. Results Indicated no
change In the average level of PCB'a In either the Influent
or the effluent at the treatment plant at the 90$ confidence
level.
At this point, It appears possible to reach the goal of 10 ppb
without secondary or tertiary treatment by doing the following:

1. Change out of all plant thermlnol units to non-
Aroclor fluids.

2. Continue control of losses at the Aroclor Depart-
ment at less than 1.5 Ibs/day.

3. Clean all contaminated sewers and sewer boxes.
*. Monitor and control Rogers Terminal.

V. PCS Levels In the Atmosphere
A project premise and estimate for $6,000 were prepared
to replace the nitrogen purge with a nitrogen blanket at
the mix tanks and to reroute the chlorlnator rupture disc
line* to the pad.
A samp ling station will be shared with the chlorine department
to monitor PCB content of air downwind from the Aroclor
Department. Samples will be taken every other week starting
th« week of 1/11/71.

VI. PCB Rework Project (Est. 2095) CER °98489

Project package is essentially complete and will be Issued the
week of 1/4/71..

W. C. Engman
Technical Services Dept

/br
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PROGRAM FOR AROCLOR
POLLUTION CONTROL
W. C. Engman Memo, 6/26/70
Mr. W. C. Engman V̂]-;-

"• Messrs. J. C. Humc
D. W. Jackson
S. H. Jackscn
D. H. MacDonald
D. L. V/alker

Per your request for our program to eliminate sewered PCD's
from using departments, the following pertains to Dept. 255
CI-NDPA):
1. Therminol heater charging system - install tank/pump/?!;:. 1.15

to eliminate present drum man-handling approach. System
would be used for both existing and new (CEA 2122) therrnlr.cl
heaters,* Primary Justification would be safety via improved
drum handling, but insurance, against a drum spill vjould
also be provided. Plans are as follows:

(Dennis Walker responsible)

Submit project premise
Submit estimate
Issue design package

EDCBTT
8/15
2 Months afts:

estimate

Draining spent Therminol - physical facilities are considered
to be adequate for existing unit. Plans in conjunction
with CEA 2122 Include ability to collect spent material from
both heaters for disposal in the proposed plant incinerator
(see attached memo). This need, plus that in other using
departments« could probably Justify a plan? trailer for
collection of spent materials.

Pump leaks and spills In Therminol handling area - CED is
committed (per Dave Macdonald) to complying with the plant
requirements In this area (see attached memo). Timing en
this Installation is 4th Quarter, 1970.

/br
Att. >"',

R. M. Fabian
Technical Services Dept .
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